
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 
 

PROJECT NO. 
WA0202 

PROJECT TITLE: 
SOUTH SYSTEM WATER PLANT NO. 1 – GROUND STORAGE TANK REPLACEMENT 

 
DESCRIPTION 
Construction phase for the replacement of one of the bolted galvanized .42 MG painted water ground storage tanks at the 
Austin Parkway Water Plant.  Work includes construction of a new 1.3 MG GST and related yard piping.   
 
 
PROJECT MANAGER (S) 
Pete Polito, Public Works Contract Administrator/Project Manager 
 

 
CONSULTANT (S) Pate Engineering 
 
CONTRACTOR (S)   WW Payton 
                  

 
BUDGET AMOUNT     $909,000 
 

PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report 30,000 30,000 

Land/Right-of-Way   

Design/Surveying 74,000 74,000 

Construction 750,000 782,750 

Equipment and Furniture   

Contingency 55,000  

TOTAL COSTS 909,000  

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report 01/03-04/03  4/03 

Land/Right-of-Way    

Design/Surveying 06/03-10/03  11/03 

Bid   12/03 

Construction FY 2004 2/04-9/04  

Equipment & Furniture    
 
COMMENTS 
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